RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

Date
Submitted Atlantic Richfield Amendment /
by Atlantic | Submitted | Requested Estimated Work Plan | Addendum | Atlantic Richfield
Date Richfield by EPA Due Date Submittal Date Document Revision No. Author Recipient Status U EPA Status . USsEPAComment = |

E

Atlantic
Richfield dated July 23, 2008 Administrative Order for Remedial
Investiganon and Feasibility Study, [ eviathan Mine,
pi California

Received

Atlantic

07/23/08 Richfield

Z
>

Administrative Order for RVES, Leviathan Mine, Alpine
County, California. US EPA Region IX, CERCLA Docket Received
No. 2008-18

Allantic

06/23/08 Richfield

z
>

12/23/08

Z

On-Property / Off Response to US EPA and LRWQCB Comments on the
Allantic Revised Data Quality Objectives for the On-Property and .
Saa/ b eia/te Geltulto Property | NA Richfield Reference Study Areas and Updated Cross-Reference Subritied
Reference -
Matrix Table
. . . EPA directs Atlantic Richfield to respond to EPA comments
EFA Comments on Revised Data Quality Objectives fot and to ensure a comprehensive review  please include an
On-Froperty [ Ot Atlantic he On-bropeity and Reference Avea Study Ateas and . item by flem writlen response to address these comments
oitane Rpécf)epreerrt])c,;é NA Richfield Uirt)ga;elgirgcgsuigerce;;:r?i:tgg;z?;% lb's\gzgﬁ?cmne Receved las well as comments in EPA's December 26, 2012 and
Ricr;ﬁel 6 dated FeBruary 28 2015 N;;/Sember 14, 2014 letters within 30 days or by August 10,
On-Property / Off Atlantic Revised Data Quality Objectives for the On-Property and
02/28/15 Property / NA Richfiold Reference Area Study Areas and Updated Cross- Submitted
Reference Reference Matrix Table
‘ 02/28/15 -- }Qg;ggﬁj US EPA  Revised Reference Area DQOs Submitted
On-Property | Off Atlantic Comments on Technical Memorandum: Current Data
11114114 Property / NA Richfisld Quality Objectives and Leviathan Mine FRI Work Plan Received
Reference lonhe Cross Reference Matrix
On-Property / Off : . - L :
09/05/14 Property | NA Atlaqtnc eghnupal Memorandum: Compilattonpf Data Quality Submitted
Richfield Objectives and Cross Reference Matrix
Reference
Atlantic . .
06/28/13 Off-Property. Richfiald US EPA  Revised Off-Property DQOs Submitted
Atiantic Review and Comments on Draft DQOs Submittal dated
12/26/12 Off-Property NA Bichfield November 19, 2012, Direction to Prepare and Submit Received
Revised Off-Property ERI Work Plan
Oft-Property / Atlantic Revised DQO Summary Tables for On-Property and .
On-Propeity [ Off+ Atlantic
09/05/12 Property / NA e Us EPA echnical Workshop - DQOs Conducted
Richfield
Reference
Atlantic . Programmatic DQOs (fransmitted with 5/13/10 approval .
Approval with Comments for Leviathan Mine DQOs
Atlantic.  Report Submitted October 2008, and Direction to i
Q2809 DQO Repott Richfield  Prepare RUFS Work Plan Pursuant to Administrative Recelved
Atlantic . S . .
10/21/08 --- DQO Report - Richfield Draft Data Quality Objectives Report: RI/FS Submitied

Program Work Plan [

Atlantic Final Revised RIES Quality Assurance Project Pla . . .

EPA conditionally approved the QAPP dated June 17 2016;
EDA Comments on Atlantic Richfield Company (ARC) provided EPA comments are addressed. EPA’s condmonal
Final Revised RI/ES Quality Assurance Project Plan approval remains in place. Within 60 days, or by January 21,
Program QAPD US ERA Atlantic  (QAPP), Revision 1 for the Leviathan Mine Site in Alpine Reseived 017, EPA directs ARC to provide a line-by-line response to
9 Richfield County, California; dated June 17, 2016, Updated hese comments and submit a revised Final Updated Quality
Project Database dated June 30, 2016; and the DQOs Assurance Project Plan (QAPP) and Data Management Plan
response from ARC dated August 14, 2015 hat incorporates the Database, the DQOs and the
Conceptual Site Model incorporating these changes.

1101116 11/01/16 Program

QAPP ggzgg;; US EPA  Response to EPA comments on PE Samples Submitted
US EPA RA[g:ggﬁj EPA comments on PE Samples Recewed
AMEC Environment Infrastructure, Inc.
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06/17/16 06/17/16 05/27/16 Program
04/28/16 l 04/28/16 Program

‘I| 03/09/16 03/09/16 03/09/16 Program
I 02/09/16 . 02/09/16 Program
‘II 02/05/16 02/05/16 Program
"I 01/14/16 - 01/14/16 Program
‘I' 12114115 12114/15 Program
‘Il 05/13/10 - Program
‘II 02/26/10 - Program
} 11/16/09 - Program
10/15/09 . Program

‘I' 07/10/09 Program

On-Property. Off-
Property, and
Reference

8/2412016 . 8/24/2016
8/23/2016 | B/23/2016

| 08/12/16 l 08/12/16
| 06/13/16 06/13/16
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On-Property Off-
Property, and
Reference

On-Property, Off:
Property, and
Reference

On-Property, Off:
Property and
Reference

06/13/16

QAPP.

QAPP

QAPP

QAPP

QAPP

QAPP

QAPP

WP

PWP

Allantic

Richfield

uUs EPA

Atllantic
Richfield

Us EPA

Atlantic
Richfield
US EPA

Allantic

Richtield

Us EPA

Atlantic
Addendum 1 Richfield

PWP

PWP

Fish 15AP

Fish TSAP

Fish TSAR

Fish [SAP

US EPA

Atlantic
Richfield

Allantic
Richfield

Allantic
Richfield

Us EPA

Allantic
Richfield

Us EPA

Atlantic
Richfield

Us EPA

Allantic
Richfield

Us EPA

Aflantic
Richfield

Us EPA

Allantic

Richfield

Atlantic
Richfield

Us EPA

Allantic
Richfield

Us EPA

Us EPA

US EPA

Allantic
Richfield

US EPA

RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

Remedial Investigation/Feasibility Study Quality
Assurance Project Plan, Revision No. 1 [Final]

Conditionally
Submitted approved on
11/21/16

EPA Comments on Atlantic Richfield RIES Quality

Assurance Project Plan (QAPP), Revision No. 1 for the Rotoned
Leviathan Mine Site in Alpine County, California; dated

March 9.2016

RIES Quality Assurance Project Plan, Revision No. 1

EPA Comments on Atlantic Richfield RI/ES Quality
Assurance Project Plan (QAPP), Revision 1 for the
Leviathan Mine Site in Alpine County, California

Received

Submitted

Braft Annotated Revised QAPP TOC and Crosswalk

EPA initial comments on the QAPP and Data Quality
Discussions

Quality Assurance Proiect Plan. Revision 1

Approval with Comments and Direction to Implement Received
009 Draft Program Work Plan and Addendum for RIVES
Schedule for US EPA Comments on 2008 Draft Program Received
ork Plan and Addendum for RIES
Addendum No. 1 to 2009 Draft Program Work Plan for Submitted

RIFS

Comments on 2008 Draft Program Work Plan for
Remedial Investigation and Feasibility Study at Received
Leviathan Mine Site. Alpine County. California. July 2009

Draft RUES Program Work Plan

Submitted

Email EW. NED OK WITH THIS?EPA Conditional
Approval on the Fish Sampling TSAP

Submitted
Email RE: EPA Conditional Approval on the Fish Subrmitted Concurred in email
ampling TSAP on 8/24/16

EPA Comments ARC Response to Comments (RTC) of

Draft On-Property, Off-Property Area, and Reference

Area FRI Work Plans - Task Sampling and Analysis Plan Received
or Fish Investigation (Draft Final), Leviathan Mine Site,

Alpine County, California, Leviathan Mine Site, Alpine

County, California, Dated June 13, 2016 [sic]

On-Property, Off-Property Area, and Reference Area
FRI Work Plans - Task Sampling and Analysis Plan for
Fish Investigations [Draft Final]

Submitted Conditionally

. Conditionally
Submitted approved on 4/28/16

. Comments received
submitted  \4/14/16 and 2/9/16

Approved on 5/13/10

approved on 8/12/16

EPA conditionally approves this QAPP dated March 9, 2016
ithin 30 days, EPA directs ARC 1o provide a line by line
response fo these camments and submit a revised Final

Updated Quality Assurance Project Plan (QAPP) and Data
Management Plan that incorporates these changes, along
ith an updated schedule that incorporates the data usability

Within 30 days, or by March 9, 2016, EPA directs ARC to
provide a line by line response to these comments and
submit a revised Updated Quality Assurance Project Plan
(QAPP) that incorporates these changes, along with an
updated schedule that incorporates the data usability process
EPA has outlined.

Directs ARC to modify and/or supplement the 2009 PWP.
EPA does nof expect that the entire draft document will be
rewritten. To facilitate implementation of RI/ES tasks in early
0101, EPA directs revisions to be submitted for EPA review.
no later than 30 days from receipt of this letier.

Concurs with ARC's proposed sampling (8/23/19 emall), but
notes that timing of sampling intended fo ensure comparable
results with previous event in October because fish feeding
behaviours change with season.

EPA conditionally approves this docuiment, provided these
comments are addressed and incorporated as described.

he work outlined in this TSAP should be completed during
he 2016 field season. EPA requests that the sampling occur

in late September PA requests timely notification of EPA of
hen ARG anticipates commencing the work Please provide

a written report to EPA within 90 days of completion of field
o1k

AMEC Environment Infrastructure, Inc.
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RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

EPA comments on Draft On-Property, Off-Property, and
Reference Area Focused Remedial Investigation Work
Plans—Task Sampling and Analysis Plan for Fish Receved
investigation, Leviathan Mine Site, Alpine County;
California, dated February 5, 2016

On-Property, Off-
Property. and Eish TSAP Us EPA
Reference

Atlantic
Richfield

Requests line-by-line RTC and revised and updated SAP.

05/13/16 ithin 30 days.

05/13/16

01/29/16 per
11/13/15  [11/13/16 extension
01/29/16  request 02/05/16

per 1/27/16 email

On Property. Off. US EPA Response 1o Request for Schedule Extension
12/08/15 Pro e?t o d Eish TSAP Atlantic or Fish Sampling Work Plan On-Property. Off-Property.
Repfergﬁce Richfield and Reference Area Focused Remedial Investigation
lork Plans

On-Property, Off-
Property. and Eish TSAP
Reference

On-Properly. Off-Property and Reference Area FRI
'ork Plans - Task Sampling and Analysis Plan for Fish Submitted
Surveys and Sampling [Draft]

Atlantic

02/05/16 02/05/16 Richnield

Received,
responded via
email on 12/10/15

US EPA indicates not opposed as long as does not impact

12/08/15 RIES schedule and its Rl and Risk Assessment.

On-Property, Off- Ablantic Request for Schedule Extension for Fish Sampling Work
Property, and Fish TSAP Richfisld Plan On-Property, Off-Property, and Reference Area
Reference Focused Remedial Investigation Work Plans

On Property O
Property, and Fish TSAP
Reference

111315 1113/15 Submitted

Request for Fish Sampling Work Plan On-Property. Off
Property, and Reference Area Focused Remedial
investigation Work Plans

Atlantic

Richfield Received

10/1315 10/13/15

111315

On-Property, Off-
Property, and Plant/Soil TSAP
Reference

Ailantic
Richfield

09/09/16 09/09/16 Supplement Plant Data Collection Submitted

. OnProperty, OProperty Area and Reference Area

| OnProperty O - : L
' nd FRI Work Plans - Plant and Habitat-Related Soil

Property. and
_ Reference

(Submitted awsitng,,
| fnalapproval |

.
. Rihfich

_ Investigations [Final]

EPA comments on the Progress Report and Response
0 Comments on the Draft Final On-Property, Off
Allantic . Property and Reference Area Focused Remedial
Richfield  Investigation (ERI) Work Plan — Plant and Habitat
Related Soil Investigations, Leviathan Mine Site, Alpine
County, California; dated November 16, 2015

EPA directs ARC to provide a line-by-line response to these

comments and also provide a revised and updated SAP
ithin thirty (30) days or by April 8 2016. This field work

should begin as soon as the 2016 Field activily season can

On-Property, Off-
Property, and | Plant/Soil TSAP
Reference

On-Property Off
11/16/15 11/16/15 Property, and | Plant/Soil TSAP.
Reference

03/09/16 Received

03/09/16

Progress Report and Response to Comments on the
Draft Final On-Property. Off Property and Reference
Area Focused Remedial Investigation Work Plan - Plant
and Habitat-Related Soil Investigations

Allantic
Richfield

Directed work to

Submitted proceed on 3/9/16

11/16/15

o
D
=
=
2
®
3
=
8
=

EPA Comments on the June 19. 2015 Draft Final On-
Property. Off Property and Reference Area Focused

Remedial Investigation Work Plan - Plant and Habitat- Recelved
Related Soll Investigations, Leviathan Mine Site, Alpine
Gounty, California

EPA directs ARC to provide a full report and copy of the
presentation from September 22nd with any formal requests
or changes presented in a formal report, and please provide
& written response comment [sic] within 30 days or by
November 16, 2015,

On-Property, Off-
Property. and | Plant/Soill TSAP
Reference

RTC by
11/16/15

Allantic
Richfield

10/18/15 10/16/15

On-Property. Off-
Property, and | Plant/Soil TSAP
Reference

On-Property, Off-
Property, and Plant/Soil TSAP.
Reference

Draft Final On-Property, Off-Property Area, and
Reference Area ERI Work Plans - Plant and Habitat- Submitted
Related Soil Investigations

Allantic

06/19/15 Richfield

06/19/15

Allantic
Richfield

US Forest . Notification of Plant Collection Activities Within the

Service . Humboldt- Toiyabe National Eorest >ubmitted

06/02/15

EPA Comments on two separate submittals: the March

US EPA requests 20, 2015 Technical Memorandum; Habitat Surveys,
written response  |On-Property & Off . Atlantic  Plant Species, and Study Design for Plant Sampling, ;
within 30 daysorby Property Hlantiooll 1DAR | Us EBA Richfleld  and the April 7. 2015 On Property ERI Work Plan and Recewed

6/19/15 Off Property Area FRI Work Plan Plant and Habitat
Related Soil Investigations
On-Property & Off . Atlantic
Property Plant/Soil TSAP Richfield . -
Atlantic EPA comments on the Altantic Richfield Response to US
On-Property Optimization Us EPA EPA September 11, 2015 Comments on Optimization of Received Concurs with optimization
Response to U S EPA September 11 2015 Comments

Richtield Select On-Property Monitoring, dated October 12, 2015
Gha Atlantic i
tonalls 1azns On-Froperty Opfimization Richfield on Optimization of Select Moniforing Programs Submitted

RTCH Atiantic EPA comments on the Atlantic Richfield Response to
09/11/15 10042 /1):5 On-Property. Optimization Us EPA Richfield U.5 EPA Comments on Optimization of Select On- Received
Property Monitoring, dated April 24, 2015

05/18/15

UN-FTOPerly EREVVOIK PIan ang UIFFTepeIry Afed R

04/07/15 ork Plan - Plant and Habitat-Related Soil Submitted

02/08/16 02/08/16

1012115

EPA concurs with the ARC response, but always retains the
right to require more intensive monitoring in the future.
09/11/15

Please provide a written response to provide [sic] the request
Isic summary tables and figures within thirty (30) days or by
October 12 2015,

Concurred with
Submitted responses on
9/11/15.

Atlantic Response to U S EPA Comments on Optimization of

04/24/15 Select On-Property Monitoring Programs

On-Property Optimization Us EPA

Richfield

AMEC Environment Infrastructure, Inc.
ED_001709_00002322.xisx Page 3 of 4

ED_001709_00002322-00003



On-Property

03/26/15
02/04/15

- Allantic
Optimization US EPA Richfield

Allantic

On-Property Optimization Richfield Us EPA
06/17714 OnProperty | Optimization | Aantic USEPA
Richfield
o Atlantic
10/13/15 On-Property Drilling Richfield USs EPA
W Atlantic
10/06/15 On-Property Drilling Richfiald US EPA
G Allantic
09/28/15 On-Property Drilling Richfisld
o Atlantic
09/18/15 On-Property Drilling Richfiald Us EPA
- Atlantic
On-Property Drilling Us EPA Richfield
08128115 08128115 On-Property Drilling Allantic. | 5 EpA
Richfield =

On-Property Drilling

Atlantic
USEPA | Richfisld

Atlantic

Richfield. | US EPA
Atlantic

USEPA | Richfield

Atlantic

Richfield | US EPA

Allantic
Richfield

Atlantic
Richfield USEPA

08/14/15

06/26/15
06/12/15
06/09/15

12/18/14

Drilling

On-Property

On-Property Drilling

On-Property Brilling

On-Property

Drilling

Drilling

On-Property

. .

08/01/13

Atllantic
Richfield

12/00/17

On-Property Amendment 12 Us EPA

12/05/17

04/29/16 . 04129116
0212616 | 02/26/16 01/30/16

06/14/16 - 06/14/16
05/06/16 056/06/16

.
: og-;?mp:erty ,:’;‘Amgndg’r}gnt‘j‘z” Rl

Atlantic

Amendment 12 Richfield

On-Property

Atlantic
Richfield

Atlantic
Amendment 11 US EPA Richfield

Atlantic

On-Property. Amendment 12

On-Property

Not requested On-Property Amendment 11 Us EPA

Richfield

ED_001709_00002322.xisx

ERPA Comments on Atlantic Richfield Draft On-Property

Focused Remedial Investigation Work Plan Amendment

No. 12 — Task Sampling and Analysis Plan for Recewved
Hydrocarbon Investigation, L eviathan Mine Site, Alpine

County, California; dated February 26, 2016

RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

EPA comments on Proposed Optimization of Select On-
Property Monitoring Programs, letter dated February 4, Received
2015

EPA finds that ARC responded with the requested
information, and concurs with the optimization of select On

Property Monitoring efforts, but always retains the nght to
require more intensive monitoring in the fulure.

echnical Meeting: Optimization of Monitoring Programs
and 2014 Field Priorities Conducted

Response fo US EPA Emall Correspondence of
September 28, 2015 Regarding Rationale for Proposed Submitted ?g /q%l;?;d on
015 Modifications to RI/ES Drilling Program

RE: EPA Comments to ARC request for US EPA to
reconsider Letter of August 14, 2015 Requesting
Continuation of RI/FS Drilling Program in 2015

E-mail response to 10/06/15 letter: coneurs that should
proceed with both reference boreholes and complete 1 OC-34
as weather permits and drilling equipment is available.

please provide a written response to these comments within
14 days or by August 28 2015

L eviathan Mine - Driling Program (email)

his ongoing discussion culminated in an August 14 2015
emall from Lynda to Tony agreeing that Pit wells are not
currently needed and requesting that ARC go forward with

¢ wells along the faull north of the Pit that ARC had
requested to remove from the drilling program.

014 Drilling Postponement Rationale

echnical Meeting: 2013 RI/ES Drilling Program

EPA Comments to ARC Request for U.S EPA to
Reconsider | etter of August 14 2015 Requesting Received
Continuation of RUES Drilling Program in 2015
Response fo US EPA Letter of August 14, 2015
Regarding Rationale for Propased 2015 Modifications to Submitied
RIES Drilling Program
EPA response to Atlantic Richfield's 8/28/15 email
responding to Response o US EPA comments on Recaived
Rationale for Proposed 2015 Modifications to RI/ES
Drilling Program
Response to US EPA comments on Rationale for Submitted
Proposed 2015 Modifications to RIES Drilling Program
EPA Comments on Rationale for Proposed 2015
Modifications to RI/ES Drilling Program, Leviathan Mine Received
Site, Alpine County, California, dated June 26 2015
Rationale for Proposed 2015 Modifications fo RUFS .
Drilling Program Submitted
L eviathan Mine - Drilling Program - EPA comments and -
oE : 5 i Received
request for additional information (email)
Submitted 5
No pending action;
ARC requested
: response fo June 17,
Slbitteq 2014 discussion and
December 18 2014
Conducted
Submitted: awatting,,

Email EW. Leviathan Mine - Information Regarding

Revegetation Treatability Study Baseline Soil Sampling

in ACSA

On Property FRI Work Plan Amendment No 12 [SAP ‘
t Hydrocarbon Investigation (DraftFimal) | final approval

Pending review |

Requests line-by-line RTC and revised SAPR by 05/28/16.
Directs works to proceed and be completed within 2016 field

sampling season.
On-Properly FRI Work Plan Amendment No 12 - ISAP .
. Hydrooarbon 'nveStigation - —
Email EW. EPA Approval Amendment No. 11 Acid

Requiested construction information on select drive-point
Ponding Near Leviathan Creek TSAP piezometers
On-Property FRI Work Plan Amendment No. 11 - TSAP
or Surface Water/Groundwater interaction Investigation Submitted Pending review
near Acidic Pond and Leviathan Creek [Final]

Directed work to
proceed on 4/29/16

AMEC Environment Infrastructure, Inc.
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' 02/22/16 02/22/16
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02/26/16

01/22/16

On-Property

On-Property

On-Property

Amendment 11

Amendment 11

Amendment 11

Allantic
Richfield

Atlantic
Richfield

Allantic
Richfield

RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

Draft Final Amendment No. 11 - TSAP for Investigation
of Ponding Near Leyviathan Creek Leviathan Mine Site,
Alpine, County, California, dated February 22, 2015 [sic]

On-Property FRI Work Plan Amendment No. 11 - TSAP.
or Surface Water/Groundwater Interaction Investigation
near Acidic Pond and Leviathan Creek [Draft Final}

EPA Comments on Amendment No. 11 - TSAP for
Investigation of Ponding Near Leviathan Creek
Leviathan Mine Site. Alpine County, California, dated
September 20, 2015

Recewed

Approved on

Submitted 02/26/16

Received

EPA provides approval for ARC fo proceed with the work as
outlined. Alos requests additional drive-point piezometers at
select locations. EPA directs ARC to begin this field work as
saon as the 2016 Field activity season can be underway. All

ork should be completed during the 2016 Field Sampling
Season.

AMEC Environment Infrastructure, inc.
Page 50of4
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RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

Finds submittal to be incomplete. Provides clarification on
intent of previous requests regarding master list of DQOs and
crosswalk table. Instructs ARC to fully consider LRWQCB
and Washoe Tribe comments.

Response to US EPA 11/14/14 comments

Submitted with Draft Final Reference Area FRI Work Plan
Submitted with Revised Off-Property FRI Work Plan
Addendum No 2

September 5and 6. 2012

ubmitted with line-by-line responseto U S EPA's comments
dated 11/21/16

Emalil; discussed with US EPA via telephone on 11/8/16

Email

AMEC Environment Infrastructure, Inc.
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RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

Includes line-by-line response to 04/26/16 comments.

Includes complete set of DQOs as of submittal date.

includes line-by-line response 1o 02/09/16 comments.

Email; attached files are dated 01/27/16.

Email

Requested by US EPA in 04/01/15 technical meeting to
discuss data usability.

L etter dated 2009, but shouid be 2010.

| |

ke Water Monitoring; Off-Property and Reference Plant and Fish Sampling; and Ofi-Property and Reference Bioaccessibility Testing

Responds to US EPA comments on sampling schedule.
Response fo reporting schedule submitted in a separate lette
on 9/9/16.

Before proceeding with specimen collection, Atlantic Richfield
ICompany Is requesting (in Appendix D, Section 4.0) that the
U.S. EPA provide written confirmation that the work
described in this TSAP IS exempt from state and federal
permit requirements under CERCLA § 121(e) and that no
urther consultation with the U S. Fish and Wildlife Service is
required under the Endangered Species Act.

AMEC Environment Infrastructure, Inc.
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11/13/16 letter 1o request extention to 01/29/16;

01/27/16 email to inform need additional week to 02/05/16

Atlantic Richfield responded via email on 12/10/15 explaining
rationale for iming of field activities and submittal date for

ork plan. Further discussed during 12/10/15 quarierly
echnical meeting.

Requests extension to 1/29/16. need additional time o review|
and evaluate previous investigation results.

Requested in US EPA's 10/13/15 letter transimitling
comments on the Final BHHRA Work Plan.

Informed US EPA of additional plant data collection {mass
and fotallinorganic arsenic for three leaty greens) to be
performed in late 2016

ED_001709_00002322.xisx

RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

AMEC Environment Infrastructure, Inc.
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US EPA responded by e-mail on 10/13/15.

locations for 2015

E-mail ‘

Atlantic Richfield agreed to prepare work plan during a
10/14/14 telephone call.

his information will be submitted with the Site
Chatacterization Report in December 2017

No revision requested: however, submitted as final to inciude

additional requested drive-point piezometer pairs and make
correction regarding instaliation of data loggers/transducers.

I ransmits table and figure showing proposed drilling

ED_001709_00002322.xisx

RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

AMEC Environment Infrastructure, Inc.
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RI/FS DOCUMENT / MEETING SUMMARY
Updated through January 24, 2017
Leviathan Mine Site
Alpine County, California

Submitted with line-by-line RTC to 01/22/16 comments.

revised TSAR by 02/19/16.

US EPA requests line-by-line response to comments and ‘

AMEC Environment Infrastructure, Inc.
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